| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 01/27/00
PAGE : 540 -1
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 191, 029. 05 ROUTE : 1-80/90 (TOLL RQAD)
CALL ORDER . 540 CONTRACT I D : BT-23537-A COUNTI ES : STEUBEN
LETTI NG DATE : 01/19/00 10:00 AM DI STRI CT ;. TOLL ROAD DI VI SI ON
CONTRACT TIME : 07/31/00 COVPLETI ON DATE
CONTRACT DESCRI PTI ON RURAL PRQIECT(S) : NA
N A
N A
OTHERS
SET- AS| DE :

VENDOR RANKI NG :

TOTAL % OVER
RANK VENDCR NO. / NAVE BI D LOW BI D
1 35-1057237 MOCOY, R L., INC $ 3,085, 960. 39 100. 0000%
2 35-1582109 KANKAKEE VALLEY CONSTRUCTI ON $ 3,252,527.93 105. 3975%
3 35-1339168 LAPORTE CONSTRUCTI ON CO $ 3,279,584, 30 106. 2743%
4  35-1035114 SUPERI OR CONSTRUCTI ON CO $ 3,365,264.95 109. 0508%
| (1) 35-1057237 | (2) 35-1582109 | (3) 35-1339168
| MOCOY, RL., INC | KANKAKEE VALLEY CONSTRUCTI ON| LAPORTE CONSTRUCTI ON CO
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT
------------------------------------------ B S
SECTI ON 0001 BRI DGE REHABI LI TATI ON
I I I
0001 105- 01925 10.000 MOS | 500. 00000 5000. 00| 1245. 00000 12450. 00| 1762. 30000 17623. 00
FIELD OFFICE, 51.1 n2 | | |
0002 105- 06845 LUMP|  18000. 00000 18000. 00|  14327. 26000 14327.26|  25963. 53000 25963. 53
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUMP|  155000. 00000 155000. 00]  150000. 00000 150000. 00|  184856. 38000 184856. 38
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201- 52370 LUMP| 5000. 00000 5000. 00| 1000. 00000 1000. 00| 2608. 24000 2608. 24
CLEARING RI GHT OF WAY , STR NO 1 | |
0005 201- 52370 LUMP| 5000. 00000 5000. 00| 1000. 00000 1000. 00| 2608. 24000 2608. 24
CLEARI NG RI GHT OF WAY , STR NO 2 | |
0006 201- 52370 LUMP] 5000. 00000 5000. 00| 1000. 00000 1000. 00| 2608. 24000 2608. 24
CLEARI NG RI GHT OF WAY , STR NO 3 | |
0007 201- 52370 LUMP| 5000. 00000 5000. 00| 1000. 00000 1000. 00 2608. 24000 2608. 24
CLEARI NG RI GHT OF WAY , STR NO 4 | |
0008 201- 52370 LUMP| 5000. 00000 5000. 00| 1000. 00000 1000. 00 2608. 24000 2608. 24
CLEARI NG RI GHT OF WAY , STR NO 5 | |
0009 202- 02241 1696.000 m | 9. 00000 15264. 00| 9. 00000 15264. 00| 9. 00000 15264. 00
GUARDRAI L, REMOVE | |
0010 202- 03135 5.750 2 | 10. 00000 57. 50| 60. 00000 345. 00| 100. 00000 575. 00
REGULATED ASBESTOS CONTAI NI NG MATERI ALS, | |
REMOVE | [ |
0011 202-51328 LUMP|  150000. 00000 150000. 00]  95000. 00000 95000. 00|  73095. 50000 73095. 50

PRESENT STRUCTURE, REMOVE PORTI ONS |, | |
STR NO 1 | | I
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ENG NEER S ESTI MATE: $ 4, 191, 029. 05 ROUTE : 1-80/90 (TOLL RQAD)
CALL ORDER . 540 CONTRACT I D : BT-23537-A COUNTI ES : STEUBEN
LETTI NG DATE : 01/19/00 10:00 AM DI STRI CT : TOLL ROAD DI VI SI ON
SET- AS| DE :
| (1) 35-1057237 | (2) 35-1582109 | (3) 35-1339168
| MOCOY, R L., INC | KANKAKEE VALLEY CONSTRUCTI ON| LAPORTE CONSTRUCTI ON CO
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0012 202-51328 LUWP|  150000. 00000 150000. 00| 95000. 00000 95000. 00| 91357. 22000 91357. 22
PRESENT STRUCTURE, REMOVE PORTI ONS , | | |
STR NO 2 | | |
0013 202-51328 LUWP|  150000. 00000 150000. 00| 95000. 00000 95000. 00| 72666. 01000 72666. 01
PRESENT STRUCTURE, REMOVE PORTI ONS , | | |
STR NO 3 | [ [
0014 202-51328 LUWVP|  150000. 00000 150000. 00| 95000. 00000 95000. 00| 73095. 50000 73095. 50
PRESENT STRUCTURE, REMOVE PORTI ONS , | | |
STR NO 4 | | |
0015 202-51328 LUWP|  150000. 00000 150000. 00| 95000. 00000 95000. 00| 72666. 01000 72666. 01
PRESENT STRUCTURE, REMOVE PORTI ONS , | | |
STR NO 5 | [ [
0016 202-60820 15693.900 n2 | 0. 25000 3923. 48| 1. 25000 19617. 38| 0. 50000 7846. 95
SURFACE M LLI NG, ASPHALT | | [
0017 202-91206 9.000 EACH 500. 00000 4500. 00| 692. 90000 6236. 10| 1629. 03000 14661. 27
GREAT. UNT AND BACK UP WALL, REMOVE| | |
0018 202-91385 20. 000 EACH 200. 00000 4000. 00| 279. 00000 5580. 00| 826. 06000 16521. 20
I NLET, REMOVE | | [
0019 203- 02000 1087.600 n8 | 14. 00000 15226. 40| 26. 36000 28669. 14| 20. 43000 22219. 67
EXCAVATI ON, COVVON | | [
0020 211- 02060 126.600 nB8 | 24. 00000 3038. 40| 29. 79000 3771. 41| 48. 78000 6175. 55
B BORROW FOR STRUCTURE BACKFI LL | | |
0021 213-52830 44,900 nB | 80. 00000 3592. 00| 121. 58000 5458. 94| 128. 46000 5767. 85
FLOMBLE MORTAR | | [
0022 303- 04075 63.600 My | 17. 00000 1081. 20| 19. 29000 1226. 84| 33. 36000 2121.70
COWPACTED AGGREGATE FOR SURFACE, 0, 73 | | |
0023 303-52308 1514.300 My | 14. 00000 21200. 20| 14. 81000 22426. 78| 22. 85000 34601. 76
COVPACTED AGGREGATE FOR BASE, 0, 53 | | |
0024 401- 05467 5410.000 m | 0. 25000 1352. 50| 1. 00000 5410. 00| 0. 50000 2705. 00
M LLED HVA CORRUGATI ONS | | |
0025 402- 05468 194.200 My | 80. 00000 15536. 00| 70. 50000 13691. 10| 70. 50000 13691. 10
HVA BASE 25.0 nm MAI NLI NE | | [
0026 402-05474 1037.700 My | 50. 00000 51885. 00| 47. 60000 49394. 52| 47. 60000 49394, 52
HVA | NTERVEDI ATE 19. 0 mm  MAI NLI NE | | |
0027 402-05477 2331.200 My | 33. 45000 77978. 64| 33. 45000 77978. 64| 25. 45000 59329. 04
HVA SURFACE 9.5 nm NAI NLI NE | | [
0028 406- 05520 3.800 My | 200. 00000 760. 00| 200. 00000 760. 00| 200. 00000 760. 00
ASPHALT FOR TACK COAT | | |
0029 501-05180 564.500 n2 | 62. 00000 34999. 00| 58. 94000 33271. 63| 65. 62000 37042. 49
CEMENT CONCRETE PAVEMENT, PLAIN, 250 nm | | |
0030 601-01128 5.000 EACH 1050. 00000 5250. 00| 1050. 00000 5250. 00| 1050. 00000 5250. 00

GUARDRAI L TRANSI TI ON TYPE WGB | | |
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ENG NEER S ESTI MATE: $ 4, 191, 029. 05 ROUTE : 1-80/90 (TOLL RQAD)
CALL ORDER . 540 CONTRACT I D : BT-23537-A COUNTI ES : STEUBEN
LETTI NG DATE : 01/19/00 10:00 AM DI STRI CT : TOLL ROAD DI VI SI ON
SET- AS| DE :
| (1) 35-1057237 | (2) 35-1582109 | (3) 35-1339168
| MCCOY, R L., INC | KANKAKEE VALLEY CONSTRUCTI ON| LAPORTE CONSTRUCTI ON CO
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0031 601-01522 15.000 EACH 1150. 00000 17250. 00| 1150. 00000 17250. 00| 1150. 00000 17250. 00
GUARDRAI L TRANSI TI ON TYPE TGB | | |
0032 601-01700 2.000 EACH 1650. 00000 3300. 00| 1650. 00000 3300. 00| 1650. 00000 3300. 00

GUARDRAI L TERM NAL SYSTEM W BEAM [
CURVED, 1 MCDI FI ED |

I
|
0033 601- 01846 2.000 EACH 1550. 00000 3100. 00| 1550. 00000 3100. 00| 1550. 00000 3100. 00
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 3 | | |
0034 601-01846 2.000 EACH 1550. 00000 3100. 00| 1550. 00000 3100. 00| 1550. 00000 3100. 00
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 3 MODI FI ED | | |
0035 601- 02103 15.500 m | 48. 00000 744. 00| 48. 00000 744. 00| 48. 00000 744.00
GUARDRAI L, SHOP CURVED, WBEAM 1.905 m | |
SPACI NG | | |
0036 601- 06037 16. 000 EACH 500. 00000 8000. 00| 500. 00000 8000. 00| 500. 00000 8000. 00
GUARDRAI L END TREATMENT, | | |
0037 601- 06233 9.000 EACH 6300. 00000 56700. 00| 6300. 00000 56700. 00| 6300. 00000 56700. 00
| MPACT ATTENUATOR, ED, WL, 110 knih | |
0038 601-94689 10. 000 EACH| 3050. 00000 30500. 00| 3050. 00000 30500. 00| 3050. 00000 30500. 00
GUARDRAI L END TREATMENT, CS | | |
0039 601-99105 2401.940 m | 28. 00000 67254. 32| 28. 00000 67254. 32| 28. 00000 67254. 32
GUARDRAI L, WBEAM 1.905 m SPACI NG | | |
0040 601-99123 10. 000 EACH| 1750. 00000 17500. 00| 1750. 00000 17500. 00| 1750. 00000 17500. 00
GUARDRAI L TRANSI TION, GP | |
0041 602-06729 96. 000 EACH 6. 00000 576. 00| 11. 06000 1061. 76| 6. 00000 576. 00
BARRI ER DELI NEATOR | | |
0042 603- 01891 20.000 EACH 260. 00000 5200. 00| 260. 00000 5200. 00| 260. 00000 5200. 00
FENCE GATE, CHAIN LINK, SECURITY, 1820 | | |
mm X 3.7 m | | |
0043 603- 06040 250.000 m | 38. 00000 9500. 00| 38. 00000 9500. 00| 38. 00000 9500. 00
FENCE, FARM FI ELD, 1190 nm | |
0044 603- 06045 929.000 m | 33. 00000 30657. 00| 33. 00000 30657. 00| 33. 00000 30657. 00
FENCE, CHAIN LINK, 1220 nm | |
0045 603-98339 84.000 m | 26. 00000 2184. 00| 26. 00000 2184. 00| 26. 00000 2184. 00
FENCE, CHAIN LINK, 1820 nm TEMPORARY | | |
0046 616-02320 9667.600 n2 | 2.00000 19335. 20| 2. 19000 21172. 04| 2. 84000 27455. 98
GEOTEXTI LES | | |
0047 616- 06405 3618.400 My | 18. 00000 65131. 20| 26. 28000 95091. 55| 23. 74000 85900. 82
Rl PRAP, REVETMENT | | |
0048 619- 04414 12. 000 EACH 150. 00000 1800. 00| 185. 10000 2221. 20| 237. 84000 2854. 08

DRAI N EXTENSI ON | | |
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ENG NEER S ESTI MATE: $ 4, 191, 029. 05 ROUTE : 1-80/90 (TOLL RQAD)
CALL ORDER . 540 CONTRACT I D : BT-23537-A COUNTI ES : STEUBEN
LETTI NG DATE : 01/19/00 10:00 AM DI STRI CT : TOLL ROAD DI VI SI ON
SET- AS| DE :
| (1) 35-1057237 | (2) 35-1582109 | (3) 35-1339168
| MOCOY, R L., INC | KANKAKEE VALLEY CONSTRUCTI ON| LAPORTE CONSTRUCTI ON CO
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0049 619-51859 LUWP| 12000. 00000 12000. 00| 3265. 21000 3265. 21| 13000. 00000 13000. 00
PAI NT STEEL BRIDGE , STR NO 1 | | [
0050 619-51859 LUWP| 14000. 00000 14000. 00| 3265. 21000 3265. 21| 13000. 00000 13000. 00
PAI NT STEEL BRIDGE , STR NO 2 | [ [
0051 619-51859 LUWP| 10000. 00000 10000. 00| 3265. 21000 3265. 21| 13000. 00000 13000. 00
PAI NT STEEL BRIDGE , STR NO 3 | [ [
0052 619-51859 LUWP| 13000. 00000 13000. 00| 3265. 21000 3265. 21| 13000. 00000 13000. 00
PAI NT STEEL BRIDGE , STR NO 4 | [ [
0053 619-51859 LUWP| 10000. 00000 10000. 00| 3265. 21000 3265. 21| 13000. 00000 13000. 00
PAINT STEEL BRIDGE , STRNO 5 | [ [
0054 619-61000 LUWP| 24000. 00000 24000. 00| 45000. 00000 45000. 00| 35000. 00000 35000. 00
CLEAN STEEL BRIDGE , STR NO 1 | [ [
0055 619-61000 LUWP| 28000. 00000 28000. 00| 45000. 00000 45000. 00| 35000. 00000 35000. 00
CLEAN STEEL BRIDGE , STR NO 2 | | [
0056 619-61000 LUWP| 19000. 00000 19000. 00| 45000. 00000 45000. 00| 35000. 00000 35000. 00
CLEAN STEEL BRIDGE , STR NO 3 | [ [
0057 619-61000 LUWP| 25000. 00000 25000. 00| 45000. 00000 45000. 00| 35000. 00000 35000. 00
CLEAN STEEL BRIDGE , STR NO 4 | [ [
0058 619- 61000 LUWP| 20000. 00000 20000. 00| 45000. 00000 45000. 00| 35000. 00000 35000. 00
CLEAN STEEL BRIDGE , STR NO 5 | [ [
0059 619-93423 LUVP| 1000. 00000 1000. 00| 1500. 00000 1500. 00| 1500. 00000 1500. 00
POLLUTI ON CONTROL , STR NO 1 | | |
0060 619-93423 LUVP| 1000. 00000 1000. 00| 1500. 00000 1500. 00| 1500. 00000 1500. 00
POLLUTI ON CONTROL , STR NO 2 | | |
0061 619-93423 LUVP| 1000. 00000 1000. 00| 1500. 00000 1500. 00| 1500. 00000 1500. 00
POLLUTI ON CONTROL , STR NO 3 | | |
0062 619-93423 LUWP| 1000. 00000 1000. 00| 1500. 00000 1500. 00| 1500. 00000 1500. 00
POLLUTI ON CONTROL , STR NO 4 | | |
0063 619-93423 LUWP| 1000. 00000 1000. 00| 1500. 00000 1500. 00| 1500. 00000 1500. 00
POLLUTI ON CONTRCL , STR NO 5 | | |
0064 702-51110 1045. 200 kg | 6. 00000 6271. 20| 3. 35000 3501. 42| 9. 46000 9887. 59
GRATES, BASINS, AND FI TTI NGS, CAST | RON | | |
0065 702-51863 862. 000 EACH 8. 00000 6896. 00| 7.56000 6516. 72| 10. 92000 9413. 04
FI ELD DRI LLED HOLE | N CONCRETE | | |
0066 702-90915 121.200 nB | 425. 00000 51510. 00| 438. 73000 53174. 08| 643. 69000 78015. 23
CONCRETE, A | | |
0067 702-93722 1109.800 nB | 425. 00000 471665. 00| 531. 69000 590069. 56| 617. 98000 685834. 20
CONCRETE, C | | |
0068 703-51032 178860. 000 kg | 1. 10000 196746. 00| 1. 22000 218209. 20| 1. 11000 198534. 60
REI NFORCI NG STEEL, EPOXY CQATED | | |
0069 706-01619 5.000 EACH 1800. 00000 9000. 00| 1000. 00000 5000. 00| 1000. 00000 5000. 00
|

CONCRETE BRI DGE RAI LI NG TRANSI TION, WGB | |
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ENG NEER S ESTI MATE: $ 4, 191, 029. 05 ROUTE : 1-80/90 (TOLL RQAD)
CALL ORDER : 540 CONTRACT 1D : BT-23537-A COUNTI ES : STEUBEN
LETTI NG DATE : 01/19/00 10:00 AM DI STRI CT : TOLL RQAD DI VI SI ON
SET- ASI DE :
| (1) 35-1057237 | (2) 35-1582109 | (3) 35-1339168
| MOCOY, R L., INC | KANKAKEE VALLEY CONSTRUCTI ON| LAPORTE CONSTRUCTI ON CO
LINE NO/ | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRICE AVMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ ST
0070 706- 05734 15. 000 EACH| 1300. 00000 19500. 00| 1000. 00000 15000. 00| 1000. 00000 15000. 00
CONCRETE BRI DGE RAI LI NG TRANSI TI ON, TBT | | |
0071 706-51020 274.900 n8 | 350. 00000 96215. 00| 365. 00000 100338. 50| 365. 00000 100338. 50
CONCRETE, C, RAILING | | |
0072 708-51813 30.000 n2 | 800. 00000 24000. 00| 750. 00000 22500. 00| 7. 50000 225. 00
PNEUVATI CALLY PLACED MORTAR | | |
0073 708-51814 30.000 n2 | 25. 00000 750. 00| 50. 00000 1500. 00| 50. 00000 1500. 00
VELDED STEEL W RE FABRI C | | |
0074 709-51821 LUWP| 4000. 00000 4000. 00| 8111. 62000 8111. 62| 4189. 62000 4189. 62
SURFACE SEAL , STR NO 1 | | |
0075 709-51821 LUWP| 4000. 00000 4000. 00| 9204. 90000 9204. 90| 4455, 62000 4455, 62
SURFACE SEAL , STR NO 2 | | |
0076 709-51821 LUWP| 4000. 00000 4000. 00| 6976. 00000 6976. 00| 4037. 62000 4037. 62
SURFACE SEAL , STR NO 3 | | |
0077 709-51821 LUMP| 4000. 00000 4000. 00| 8278. 52000 8278. 52| 4189. 62000 4189. 62
SURFACE SEAL , STR NO 4 | | |
0078 709-51821 LUMP| 4000. 00000 4000. 00| 6749. 66000 6749. 66| 4189. 62000 4189. 62
SURFACE SEAL , STR NO 5 | | |
0079 711-51035 5573.000 kg | 1. 00000 5573. 00| 2.30000 12817. 90| 7. 67000 42744. 91
STRUCTURAL STEEL | | |
0080 711-51877 LUMP|  10000. 00000 10000. 00|  18536. 80000 18536. 80| 5500. 00000 5500. 00
JACKI NG AND SUPPORTI NG BEAMS , STR NO 1 | | |
0081 711-51877 LUMP|  10000. 00000 10000. 00|  18536. 80000 18536. 80| 7100. 00000 7100. 00
JACKI NG AND SUPPORTI NG BEAMS , STR NO 2 | | |
0082 711-51877 LUMP|  10000. 00000 10000. 00|  18536. 80000 18536. 80| 5500. 00000 5500. 00
JACKI NG AND SUPPORTI NG BEAMS , STR NO 3 | | |
0083 711-51877 LUMP|  10000. 00000 10000. 00|  18536. 80000 18536. 80| 5500. 00000 5500. 00
JACKI NG AND SUPPORTI NG BEAVS , STR NO 4 | | |
0084 711-51877 LUMP|  10000. 00000 10000. 00|  18536. 80000 18536. 80| 5500. 00000 5500. 00
JACKI NG AND SUPPORTI NG BEAMS , STR NO 5 | | |
0085 711-90274 4952.000 EACH 3. 50000 17332. 00| 2.90000 14360. 80| 3.89000 19263. 28
VELDED STUD, 19 nm x 100 nm | | |
0086 711-90275 1292.000 EACH 3. 50000 4522. 00| 2. 90000 3746. 80| 4. 61000 5956. 12
VELDED STUD, 19 nm x 150 nm | | |
0087 715- 01662 450.000 m | 20. 00000 9000. 00| 27. 50000 12375. 00| 15. 25000 6862. 50
Pl PE CLEANI NG 300nm TO 1200mm DI A | | |
0088 715- 03419 81.900 n8 | 30. 00000 2457. 00| 35. 49000 2906. 63| 47.10000 3857. 49
FILL, CRUSHED STONE | | |
0089 715-91361 14.040 m | 15. 00000 210. 60| 66. 41000 932. 40| 139. 39000 1957. 04
PI PE, PVC, 150 mm | | |
0090 724-51925 277.970 m | 275. 00000 76441. 75| 321. 36000 89328. 44| 460. 49000 128002. 41
|

STRUCTURAL EXPANSI ON JO NT, SS | |
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ENG NEER S ESTI MATE: $ 4, 191, 029. 05 ROUTE : 1-80/90 (TOLL RQAD)
CALL ORDER . 540 CONTRACT I D : BT-23537-A COUNTI ES : STEUBEN
LETTI NG DATE : 01/19/00 10:00 AM DI STRI CT : TOLL ROAD DI VI SI ON
SET- AS| DE :
| (1) 35-1057237 | (2) 35-1582109 | (3) 35-1339168
| MOCOY, R L., INC | KANKAKEE VALLEY CONSTRUCTI ON| LAPORTE CONSTRUCTI ON CO
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________ o
0091 726-93267 29.000 EACH 400. 00000 11600. 00| 579. 38000 16802. 02| 516. 50000 14978. 50
BEARI NG ASSEMBLY, A | | |
0092 726-93268 37.000 EACH 425. 00000 15725. 00| 598. 38000 22140. 06| 559. 50000 20701. 50
BEARI NG ASSEMBLY, B | | [
0093 726-93269 15.000 EACH| 475. 00000 7125. 00| 704. 60000 10569. 00| 616. 50000 9247. 50
BEARI NG ASSEMBLY, C | | |
0094 726-93270 15.000 EACH| 475. 00000 7125. 00| 720. 42000 10806. 30| 628. 50000 9427. 50
BEARI NG ASSEMBLY, D | | |
0095 726-96576 48. 000 EACH 625. 00000 30000. 00| 928. 65000 44575. 20| 761. 50000 36552. 00
BEARI NG ASSEMBLY, FI XED TYPE A | | |
0096 726- 96576 24.000 EACH 1100. 00000 26400. 00| 1823. 18000 43756. 32| 1233. 00000 29592. 00
BEARI NG ASSEMBLY, FI XED TYPE B | | |
0097 728-98377 LUWP| 5000. 00000 5000. 00| 6600. 00000 6600. 00| 6600. 00000 6600. 00
MASONRY COATING , STR NO 1 | | |
0098 728-98377 LUVP| 5000. 00000 5000. 00| 8664. 00000 8664. 00| 8664. 00000 8664. 00
MASONRY COATI NG , STR NO 2 | | [
0099 728-98377 LUVP| 5000. 00000 5000. 00| 5600. 00000 5600. 00| 5600. 00000 5600. 00
MASONRY COATING , STR NO 3 | | [
0100 728-98377 LUVP| 5000. 00000 5000. 00| 7500. 00000 7500. 00| 7500. 00000 7500. 00
MASONRY COATING , STR NO 4 | | [
0101 728-98377 LUVP| 5000. 00000 5000. 00| 5700. 00000 5700. 00| 5700. 00000 5700. 00
MASONRY COATING , STR NO 5 | | [
0102 801-01093 20.000 EACH 1100. 00000 22000. 00| 1100. 00000 22000. 00| 1100. 00000 22000. 00
TEMPORARY WORKSI TE SPEED LIM T SI GN | | |
ASSEMBLY | | |
0103 801- 04627 125. 000 DAY | 250. 00000 31250. 00| 321. 34000 40167. 50| 288. 00000 36000. 00
WATCHVAN | | |
0104 801- 06606 69. 000 EACH| 56. 00000 3864. 00| 56. 00000 3864. 00| 56. 00000 3864. 00
BARRI CADE, |11B | | |
0105 801- 06640 156. 000 EACH 31. 50000 4914. 00| 31. 50000 4914. 00| 31. 50000 4914. 00
CONSTRUCTI ON SI GN, A | | [
0106 801- 06645 179. 000 EACH 10. 00000 1790. 00| 10. 00000 1790. 00| 10. 00000 1790. 00
CONSTRUCTI ON SI G\, B | | [
0107 801-06710 550. 000 DAY | 10. 00000 5500. 00| 10. 00000 5500. 00| 10. 00000 5500. 00
FLASHI NG ARROW S| GN | | |
0108 801-06775 LUMP| 85000. 00000 85000. 00| 128954. 92000 128954. 92| 145629. 84000 145629. 84
MAI NTAI NI NG TRAFFI C | | [
0109 804- 06725 16. 000 EACH 15. 00000 240. 00| 15. 00000 240. 00| 15. 00000 240. 00
DELI NEATOR W TH POST, D1, 75 mm | | [
0110 807- 04557 1.000 EACH 2500. 00000 2500. 00| 250. 00000 250. 00| 1600. 00000 1600. 00

POLE, WOOD, 4, 10.7m
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 191, 029. 05
CALL CRDER : 540

LETTI NG DATE : 01/19/00 10:00 AM DI STR CT

SET- AS| DE :

CONTRACT I D : BT-23537-A
: TALL ROAD DI VI SI ON

ROUTE : 1-80/90 (TOLL RQOAD)
COUNTI ES : STEUBEN

| (1) 35-1057237
| MCOOY, R L., INC
LINE NO / | TEM CODE / ALT

| (2) 35-1582109 | (3) 35-1339168
| KANKAKEE VALLEY CONSTRUCTI ON| LAPORTE CONSTRUCTI ON CO

I I
AMOUNT] ANMOUNT]

| TEM DESCRI PTI ON QUANTI TY | UNI T PRI CE UNIT PRI CE UNI T PRI CE AMOUNT
------------------------------------------ ot m m e m e e e e e e e e e e e e m e e e e e et e e e e e e e e e e eeeeeeaa—oooon
0111 808- 75007 2797.000 m | 0. 60000 1678. 20| 0. 60000 1678. 20| 0. 60000 1678. 20

LINE, PAINT, SOLID, WH TE, 150 mm | |
0112 808- 75047 2806.000 m | 0. 60000 1683. 60| 0. 60000 1683. 60| 0. 60000 1683. 60

LI NE, PAINT, SCOLID, YELLOW 150 nm | | |

SECTI ON TOTALS | $ 3,085, 960. 39| $ 3,252,527.93| $ 3,279,584. 30

------------------------------------------ e

$ 3,085,960. 39|

$ 3,252,527.93| $ 3,279,584.30




| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 01/27/00
PAGE : 540 -8
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 191, 029. 05 ROUTE : 1-80/90 (TOLL RQAD)
CALL ORDER . 540 CONTRACT I D : BT-23537-A COUNTI ES : STEUBEN
LETTI NG DATE : 01/19/00 10:00 AM DI STRI CT : TOLL ROAD DI VI SI ON

SET- AS| DE :

| (4) 35-1035114 | |
| SUPERI OR CONSTRUCTION CO | |
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT

SECTI ON 0001 BRI DGE REHABI LI TATI ON

I
0001 105-01925 10.000 MOs | 1125. 00000 11250. 00

| |

FIELD OFFICE, 51.1 n2 | [ |
0002 105- 06845 LUMP|  18800. 00000 18800. 00| |
CONSTRUCTI ON ENGI NEERI NG | | |
0003 110- 01001 LUWP|  164000. 00000 164000. 00| |
MOBI LI ZATI ON AND DEMOBI LI ZATI ON | | |
0004 201- 52370 LUMP|  20000. 00000 20000. 00| |
CLEARI NG RI GHT OF WAY , STR NO 1 | | |
0005 201- 52370 LUMP|  18000. 00000 18000. 00| |
CLEARI NG RI GHT OF WAY , STR NO 2 | | |
0006 201- 52370 LUMP|  20000. 00000 20000. 00| |
CLEARI NG RI GHT OF WAY , STR NO 3 | | |
0007 201- 52370 LUMP|  18000. 00000 18000. 00| |
CLEARI NG RI GHT OF WAY , STR NO 4 | | |
0008 201- 52370 LUMP|  20000. 00000 20000. 00| |
CLEARING R GHT OF WAY , STR NO 5 | | |
0009 202- 02241 1696.000 m | 9. 00000 15264. 00| [
GUARDRAI L, REMOVE | | |
0010 202- 03135 5.750 n2 | 25. 00000 143. 75| |
REGULATED ASBESTOS CONTAI NI NG MATERI ALS, | | |
REMOVE | [ |
0011 202-51328 LUMP|  95000. 00000 95000. 00| |
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
STR NO 1 | [ |
0012 202-51328 LUMP|  105000. 00000 105000. 00| |
PRESENT STRUCTURE, REMOVE PORTI ONS |, | | |
STR NO 2 | [ |
0013 202- 51328 LUMP|  77500. 00000 77500. 00 |
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
STR NO 3 | [ |
0014 202-51328 LUMP|  88500. 00000 88500. 00| |
PRESENT STRUCTURE, REMOVE PORTI ONS |, | | |
STR NO 4 | [ |
0015 202- 51328 LUMP|  75000. 00000 75000. 00 |
PRESENT STRUCTURE, REMOVE PORTI ONS | | |
STR NO 5 | [ |
0016 202- 60820 15693.900 n2 | 1. 22000 19146. 56| |
SURFACE M LLING ASPHALT | | |
0017 202- 91206 9.000 EACH 2850. 00000 25650. 00| |
| |

GREAT. UNNT AND BACK UP WALL, REMOVE]|



GUARDRAI L END TREATMENT, |

| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 01/27/00
PAGE : 540 -9
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 191, 029. 05 ROUTE : 1-80/90 (TOLL RQAD)
CALL ORDER . 540 CONTRACT I D : BT-23537-A COUNTI ES : STEUBEN
LETTI NG DATE : 01/19/00 10:00 AM DI STRI CT : TOLL ROAD DI VI SI ON
SET- AS| DE :
| (4) 35-1035114 | |
| SUPERI OR CONSTRUCTION CO | |
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
______________________________________________________________________ T
0018 202-91385 20.000 EACH 225. 00000 4500. 00|
I NLET, REMOVE | | |
0019 203-02000 1087.600 nB8 | 17. 41000 18935. 12| |
EXCAVATI ON, COVVON | [ [
0020 211- 02060 126.600 n8 | 22.01000 2786. 47| |
B BORROW FOR STRUCTURE BACKFI LL | | |
0021 213-52830 44,900 nB8 | 60. 00000 2694. 00| |
FLOMBLE MORTAR | | [
0022 303- 04075 63.600 My | 16. 40000 1043. 04| |
COWPACTED AGGREGATE FOR SURFACE, 0, 73 | | |
0023 303-52308 1514.300 My | 17. 04000 25803. 67| |
COVPACTED AGGREGATE FOR BASE, 0, 53 | | |
0024 401- 05467 5410.000 m | 0. 50000 2705. 00|
M LLED HVA CORRUGATI ONS | | |
0025 402- 05468 194.200 My | 70. 50000 13691. 10| |
HVA BASE 25.0 mm MAI NLI NE | [ [
0026 402-05474 1037.700 My | 47. 60000 49394. 52| |
HVA | NTERVEDI ATE 19. 0 mm  MAI NLI NE | | |
0027 402-05477 2331.200 My | 33. 45000 77978. 64| |
HMVA SURFACE 9.5 nm MAI NLI NE | | [
0028 406- 05520 3.800 M | 200. 00000 760. 00| |
ASPHALT FOR TACK COAT | | [
0029 501-05180 564.500 n2 | 46. 57000 26288. 77| |
CEMENT CONCRETE PAVEMENT, PLAIN, 250 nmm | | |
0030 601-01128 5.000 EACH 1050. 00000 5250. 00| |
GUARDRAI L TRANSI TI ON TYPE WEB | | |
0031 601-01522 15. 000 EACH| 1150. 00000 17250. 00| |
GUARDRAI L TRANSI TI ON TYPE TGB | | |
0032 601-01700 2.000 EACH 1650. 00000 3300. 00| |
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 1 MODI FI ED [ [ |
0033 601-01846 2.000 EACH 1550. 00000 3100. 00| |
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 3 | | |
0034 601-01846 2.000 EACH 1550. 00000 3100. 00| |
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 3 MODI FI ED [ [ |
0035 601-02103 15.500 m | 48. 00000 744. 00| |
GUARDRAI L, SHOP CURVED, WBEAM 1.905 m | | |
SPACI NG | | |
0036 601- 06037 16. 000 EACH| 500. 00000 8000. 00| |
| |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 01/27/00
PAGE : 540 -10
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 191, 029. 05 ROUTE : 1-80/90 (TOLL RQAD)
CALL ORDER . 540 CONTRACT I D : BT-23537-A COUNTI ES : STEUBEN
LETTI NG DATE : 01/19/00 10:00 AM DI STRI CT : TOLL ROAD DI VI SI ON
SET- AS| DE :
| (4) 35-1035114 | |
| SUPERI OR CONSTRUCTION CO | |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
______________________________________________________________________ T
0037 601- 06233 9.000 EACH 6300. 00000 56700. 00| |
| MPACT ATTENUATOR, ED, WL, 110 km h | |
0038 601- 94689 10. 000 EACH 3050. 00000 30500. 00| |
GUARDRAI L END TREATMENT, OS | | [
0039 601-99105 2401.940 m | 28. 00000 67254. 32| |
GUARDRAI L, W BEAM 1.905 m SPACI NG | |
0040 601-99123 10. 000 EACH 1750. 00000 17500. 00| |
GUARDRAI L TRANSI TI ON, GP | | [
0041 602-06729 96. 000 EACH| 6. 00000 576. 00| |
BARRI ER DELI NEATOR | | [
0042 603-01891 20.000 EACH 260. 00000 5200. 00| |
FENCE GATE, CHAIN LI NK, SECURITY, 1820 | | |
mm X 3.7 m | | |
0043 603- 06040 250.000 m | 38. 00000 9500. 00| |
FENCE, FARM FIELD, 1190 nm | [ |
0044 603- 06045 929.000 m | 33. 00000 30657. 00| |
FENCE, CHAIN LINK, 1220 nm | [ |
0045 603-98339 84.000 m | 26. 00000 2184. 00| |
FENCE, CHAIN LINK, 1820 mm TEMPORARY | | [
0046 616- 02320 9667.600 n2 | 1. 81000 17498. 36| |
GEOTEXTI LES | | |
0047 616- 06405 3618.400 My | 50. 00000 180920. 00| |
Rl PRAP, REVETNMENT | [ |
0048 619-04414 12. 000 EACH| 250. 00000 3000. 00| |
DRAI N EXTENSI ON | | [
0049 619-51859 LUWP| 24400. 00000 24400. 00| |
PAINT STEEL BRIDGE , STR NO 1 | | |
0050 619-51859 LUMP| 40000. 00000 40000. 00| |
PAI NT STEEL BRI DGE , STR NO 2 | | |
0051 619-51859 LUWP| 20700. 00000 20700. 00| |
PAI NT STEEL BRIDGE , STR NO 3 | | |
0052 619-51859 LUWP| 25500. 00000 25500. 00| |
PAI NT STEEL BRIDGE , STR NO 4 | | |
0053 619-51859 LUMP| 15800. 00000 15800. 00| |
PAI NT STEEL BRIDGE , STR NO 5 | | |
0054 619- 61000 LUMP| 37000. 00000 37000. 00| |
CLEAN STEEL BRIDGE , STR NO 1 | [ [
0055 619- 61000 LUWP| 51250. 00000 51250. 00| |
CLEAN STEEL BRIDGE , STR NO 2 | [ [
0056 619-61000 LUWP| 29000. 00000 29000. 00| |
CLEAN STEEL BRIDGE , STR NO 3 | [ [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 01/27/00
PAGE : 540 -11
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 191, 029. 05 ROUTE : 1-80/90 (TOLL RQAD)
CALL ORDER . 540 CONTRACT I D : BT-23537-A COUNTI ES : STEUBEN
LETTI NG DATE : 01/19/00 10:00 AM DI STRI CT : TOLL ROAD DI VI SI ON

SET- AS| DE :

| (4) 35-1035114 | |
| SUPERI OR CONSTRUCTION CO | |
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT

------------------------------------------ o m m o m e m oo e e et m e e e e e e o e e e e o e e e e e e e e e ememeeoaoao-o
0057 619- 61000 LUMP|  37000. 00000 37000. 00| |
CLEAN STEEL BRIDGE , STR NO 4 | | |
0058 619- 61000 LUMP|  25000. 00000 25000. 00| |
CLEAN STEEL BRIDGE, STRNO 5 | [ [
0059 619- 93423 LUP| 4000. 00000 4000. 00| |
POLLUTI ON CONTROL , STR NO 1 | | |
0060 619- 93423 LUP| 5000. 00000 5000. 00| |
POLLUTI ON CONTROL , STR NO 2 | | |
0061 619- 93423 LUP| 4000. 00000 4000. 00| |
POLLUTI ON CONTROL , STR NO 3 | | |
0062 619- 93423 LUP| 4000. 00000 4000. 00| |
POLLUTI ON CONTROL , STR NO 4 | | |
0063 619- 93423 LUP| 3000. 00000 3000. 00| |
POLLUTI ON CONTROL , STR NO 5 | | |
0064 702-51110 1045.200 kg | 5. 50000 5748. 60| |
GRATES, BASINS, AND FI TTI NGS, CAST | RON | | |
0065 702- 51863 862. 000 EACH| 9. 35000 8059. 70| |
FI ELD DRI LLED HOLE | N CONCRETE [ | |
0066 702- 90915 121.200 n8 | 500. 00000 60600. 00| [
CONCRETE, A | [ |
0067 702- 93722 1109.800 n8 | 500. 00000 554900. 00| |
CONCRETE, C | [ |
0068 703- 51032 178860.000 kg | 1. 21000 216420. 60 |
REI NFORCI NG STEEL, EPOXY COATED | | |
0069 706- 01619 5.000 EACH| 1000. 00000 5000. 00| |
CONCRETE BRI DGE RAI LI NG TRANSI TION, WGB | | |
0070 706- 05734 15.000 EACH 1000. 00000 15000. 00| |
CONCRETE BRI DGE RAI LI NG TRANSI TION, TBT | [ |
0071 706- 51020 274.900 n8 | 365. 00000 100338. 50| |
CONCRETE, C, RAILING | | |
0072 708-51813 30.000 n2 | 300. 00000 9000. 00| |
PNEUVATI CALLY PLACED MORTAR | [ |
0073 708-51814 30.000 n2 | 30. 00000 900. 00| |
WELDED STEEL W RE FABRI C | | |
0074 709- 51821 LUMP| 8600. 00000 8600. 00| |
SURFACE SEAL , STR NO 1 | | |
0075 709- 51821 LUMP|  10000. 00000 10000. 00| |
SURFACE SEAL , STR NO 2 | | |
0076 709- 51821 LUMP| 7000. 00000 7000. 00| |
SURFACE SEAL , STR NO 3 | | |
0077 709- 51821 LUMP| 8300. 00000 8300. 00| |
|

SURFACE SEAL , STR NO 4 | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 01/27/00
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 4, 191, 029. 05 ROUTE : 1-80/90 (TOLL RQAD)
CALL ORDER . 540 CONTRACT I D : BT-23537-A COUNTI ES : STEUBEN
LETTI NG DATE : 01/19/00 10:00 AM DI STRI CT : TOLL ROAD DI VI SI ON

SET- AS| DE :

| (4) 35-1035114 | |
| SUPERI OR CONSTRUCTION CO | |
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT

------------------------------------------ o m m o m e m oo e e et m e e e e e e o e e e e o e e e e e e e e e ememeeoaoao-o
0078 709- 51821 LUVP| 6400. 00000 6400. 00| |
SURFACE SEAL , STR NO 5 | | |
0079 711-51035 5573.000 kg | 6. 84000 38119. 32| |
STRUCTURAL STEEL | | |
0080 711-51877 LUMP|  16450. 00000 16450. 00| |
JACKI NG AND SUPPCRTI NG BEAMB , STR NO 1 | | |
0081 711-51877 LUMP|  26950. 00000 26950. 00| |
JACKI NG AND SUPPCRTI NG BEAMB , STR NO 2 | | |
0082 711-51877 LUMP|  16450. 00000 16450. 00| |
JACKI NG AND SUPPCRTI NG BEAMB , STR NO 3 | | |
0083 711-51877 LUMP|  16450. 00000 16450. 00| |
JACKI NG AND SUPPCRTI NG BEAMB , STR NO 4 | | |
0084 711-51877 LUMP|  16450. 00000 16450. 00| |
JACKI NG AND SUPPCRTI NG BEAMB , STR NO 5 | | |
0085 711- 90274 4952.000 EACH 2. 15000 10646. 80| [
WELDED STUD, 19 mmx 100 nm | | [
0086 711-90275 1292.000 EACH| 4.50000 5814. 00| [
WELDED STUD, 19 mm x 150 nm | | |
0087 715- 01662 450.000 m | 15. 50000 6975. 00| |
Pl PE CLEANI NG, 300mm TO 1200nm DI A | | |
0088 715- 03419 81.900 n8 | 31. 06000 2543. 81| |
FILL, CRUSHED STONE | [ [
0089 715- 91361 14.040 m | 150. 00000 2106. 00| [
PI PE, PVC, 150 mm | | |
0090 724-51925 277.970 m | 350. 00000 97289. 50| |
STRUCTURAL EXPANSI ON JO NT, SS | | |
0091 726- 93267 29.000 EACH 375. 00000 10875. 00| [
BEARI NG ASSEMBLY, A | | |
0092 726- 93268 37.000 EACH 420. 00000 15540. 00| |
BEARI NG ASSEMBLY, B | | |
0093 726- 93269 15.000 EACH| 475. 00000 7125. 00| |
BEARI NG ASSEMBLY, C | | |
0094 726- 93270 15.000 EACH| 490. 00000 7350. 00| |
BEARI NG ASSEMBLY, D | | |
0095 726- 96576 48.000 EACH 930. 00000 44640. 00| |
BEARI NG ASSEMBLY, FI XED TYPE A | | |
0096 726- 96576 24.000 EACH 1540. 00000 36960. 00| |
BEARI NG ASSEMBLY, FI XED TYPE B | | |
0097 728- 98377 LUMP| 7500. 00000 7500. 00| |
MASONRY COATING , STR NO 1 | | |
0098 728- 98377 LUMP| 8800. 00000 8800. 00| |
|

MASONRY COATING , STR NO 2 | |



DELI NEATOR W TH PCST, DI, 75 nm | |
0110 807- 04557 1.000 EACH 950. 00000 950. 00|
POLE, WOOD, 4, 10.7m | |
0111 808- 75007 2797.000 m | 0. 60000 1678. 20|
LINE, PAINT, SOLID, W TE, 150 nm | |
0112 808- 75047 2806.000 m | 0. 60000 1683. 60|
LINE, PAINT, SOLID, YELLON 150 mm | |
SECTI ON TOTALS |

| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 01/27/00
PAGE : 540 -13
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 4, 191, 029. 05 ROUTE : 1-80/90 (TOLL RQAD)
CALL ORDER . 540 CONTRACT I D : BT-23537-A COUNTI ES : STEUBEN
LETTI NG DATE : 01/19/00 10:00 AM DI STRI CT : TOLL ROAD DI VI SI ON
SET- AS| DE :
| (4) 35-1035114 | |
| SUPERI OR CONSTRUCTION CO | |
LINE NO/ |ITEM CODE / ALT | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
------------------------------------------ e m e m m e e e e e e e et e e e et e e e e e e e e e e e e e e e e e e e e eeeaao
0099 728-98377 LUWP| 6200. 00000 6200. 00| |
MASONRY COATING , STR NO 3 | | |
0100 728-98377 LUWP| 7800. 00000 7800. 00| |
MASONRY COATING , STR NO 4 | | [
0101 728-98377 LUWP| 5400. 00000 5400. 00| |
MASONRY COATING , STR NO 5 | | [
0102 801-01093 20.000 EACH 1100. 00000 22000. 00| |
TEMPORARY WORKSI TE SPEED LIM T SI GN | | |
ASSEMBLY | | |
0103 801- 04627 125. 000 DAY | 250. 00000 31250. 00| |
WATCHVAN | | |
0104 801- 06606 69. 000 EACH| 56. 00000 3864. 00| |
BARRI CADE, |11B | | |
0105 801- 06640 156. 000 EACH 31. 50000 4914. 00| |
CONSTRUCTI ON SI GN, A | | |
0106 801- 06645 179. 000 EACH 10. 00000 1790. 00| |
CONSTRUCTI ON SIGN, B | | |
0107 801-06710 550. 000 DAY | 10. 00000 5500. 00| |
FLASHI NG ARROW S| GN | | |
0108 801-06775 LUWP| 54975. 00000 54975. 00| |
MAI NTAI NI NG TRAFFI C | | [
0109 804-06725 16. 000 EACH| 15. 00000 240. 00|
I
I
I
I
I
I
I

$ 3,365,264. 95|

$ 3,365, 264. 95| |







